







Central
Darling
Shire



Action Report by Plan Type



FOCUS AREA 1: Community and Culture




1.1: Housing



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.1.1	Council houses (staff accommodation)	Maintain council housing to ensure all houses are habitable and in good condition	All staff housing is habitable and occupied.	Andrew Algate	Progressing		50%	FY23 ongoing	Painting in progress, exteriors 75% complete, interiors 25% complete	DP
DP1.1.2	Council houses (staff accommodation)	Investigate the sale of surplus Council owned land for future development	Land identified for sale for future development	Gregory Hill	Progressing		20%	FY23	Auction of land for unpaid rates was held on 4 May 2023. Council staff have identified surplus council owned land which can be sold. Waiting on land to be transfer from Community to Operational use.	DP
DP1.1.3	Council's social housing	Maintain council's social	All council-owned social	Andrew Algate	Progressing		10%	FY23 ongoing	Looking at alternatives in how these	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		housing stock in Menindee to ensure all houses are habitable and in good condition	housing is habitable and occupied.						properties can be better managed by a external organisation	
DP1.1.4	Council's social housing	Investigate the sale of social housing in Menindee	Sale of council-owned social housing in Menindee is completed	Gregory Hill	Progressing		20%	FY23	Looking at alternatives in how these properties can be better managed by a external organisation	DP
11.1.1	Council's social housing	Investigate and pursue incentives for repair of existing housing stock and construction of more houses in Ivanhoe		Gregory Hill	Progressing		30%	FY23 ongoing	Ongoing activity and discussion with State Government.	Town
11.1.2	Council's social housing	Investigate and pursue incentives		Gregory Hill	Progressing		50%	FY23 ongoing	Ongoing activity and discussion with State	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		for non-resident owners to make houses available as rental properties in Ivanhoe							Government and NGO's	
11.1.3	Council's social housing	Facilitate the reuse of empty houses at the former correctional facility in Ivanhoe		Gregory Hill	Completed		100%	FY23 ongoing	NSW State Government have sold correctional housing to Tronox mining for staff and contractor accommodation .	Town
11.1.4	Council's social housing	Advocate for the reopening and/or repurposing of the correctional centre and associated housing (same as		Gregory Hill	Completed		100%	FY23 ongoing	NSW State Government have sold correctional housing to Tronox mining for staff and contractor accommodation .	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		line 278 1.1.1)								
M1.1.1	Council's social housing	Repair existing social housing stock and construct more houses		Gregory Hill	Progressing		40%	FY23 ongoing	Discussion with AHO about existing housing maintenance contracts Ongoing discussion with AHO and NGO's in providing more social Housing	Town
M1.1.2	Council's social housing	Develop a diverse range of sustainable, culturally responsive housing types appropriate for Aboriginal communities through all stages of life - young people,		Gregory Hill	Progressing		20%	FY23 ongoing	Had discussion with Department of Regional NSW	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		families and retirees								
M1.1.3	Council's social housing	Establish small local maintenance contracts for government-owned housing to build job opportunities and local capacity		Gregory Hill	Progressing		10%	FY23 ongoing	Working with various government agencies to develop local maintenance contracts	Town
M1.2.1	Community Information	Provide greater police presence in town at night		Gregory Hill	Progressing		30%	FY23 ongoing	Regular discussion with local Inspector for Police	Town
M1.2.2	Community Information	Establish a local night patrol for Menindee with the involvement of local elders		Gregory Hill	Progressing		10%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W1.1.1	Council's social housing	Repair existing housing stock and construct more Aboriginal / social housing		Gregory Hill	Progressing		50%	FY23 ongoing	Discussion with AHO about existing housing maintenance contracts 4 new houses currently being constructed in Wilcannia Ongoing discussion with AHO and NGO's in providing more social Housing	Town
W1.1.2	Council's social housing	Develop a range of sustainable housing types appropriate for Aboriginal communities through all stages of life - young people, families and retirees		Gregory Hill	Progressing		20%	FY23 ongoing	Had discussion with Department of Regional NSW	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W1.1.3	Council's social housing	Establish small local maintenance contracts for government-owned housing to build job opportunities and local capacity		Gregory Hill	Not Due To Start		0%	FY23 ongoing		Town
W1.1.4	Council's social housing	Repair or replace all non-functioning domestic rooftop solar water purifiers installed in Aboriginal and social housing		Gregory Hill	Progressing		30%	FY23 ongoing	Discussion with AHO and housing maintenance contractor	Town
WC1.1.1	Council's social housing	Implement the local dugout and rural numbering		Glenda Dunn	Progressing		70%	FY23 ongoing	survey completed	Town






Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		system in White Cliffs								




1.2: Services and facilities for Families and Communities





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.2.1	Community Information	Community information is developed and distributed appropriately and in a timely manner	Up to date & relevant information provided to the community through all connected media outlets	Gabrielle Johnston	Progressing		25%	FY23 ongoing	Monthly Community Newsletter is now produced and sent to all local residents via postage. Council Website is regularly updated. Regular media releases are produced, averaging 2 per week. GM and Administrator do weekly radio interviews	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									with various radio stations. Community Broken Hill Radio Station 2Dry FM will be broadcasting to Menindee	
DP1.2.2	Community centre Operations (community halls etc)	Community halls are well maintained and accessible for council and community activities	Community halls are maintained and accessible for council and community activities	Andrew Algate	Progressing		15%	FY23 ongoing		DP
DP1.2.3	Community centre Operations (community halls etc)	Advocate for an increase in services and facilities to address mental health issues in families and communities throughout the shire.	Increased services and facilities that provide mental health support and assistance to families and	Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing discussions with various State Government agencies	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			communities throughout the shire.							
DP1.2.4	Community centre Operations (community halls etc)	Advocate for an increase in services and facilities to address drug and alcohol issues in families and communities throughout the shire	Increased services and facilities that provide drug and alcohol issues support and assistance to families and communities throughout the shire	Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing discussions with State Government agencies	DP
DP1.2.5	Community centre Operations (community halls etc)	Advocate for an increase in services and facilities to address domestic violence issues in families and communities throughout the shire	Increased services and facilities that provide domestic violence support and assistance to families and communities throughout the shire	Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing discussions with various State Government agencies	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			s throughout the shire							
M1.2.3	Community centre Operations (community halls etc)	Provide a social worker at the local health service to assist with paperwork and other issues		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing investigation	Town
M1.2.4	Community centre Operations (community halls etc)	Establish a local refuge for women encountering domestic violence		Gregory Hill	Progressing		20%	FY23 ongoing	currently have Wilcannia Safe House	Town
M1.2.5	Community centre Operations (community halls etc)	Establish a local dry-out centre for men and women		Gregory Hill	Progressing		10%	FY23 ongoing		Town
M1.2.6	Community centre Operations (community halls etc)	Facilitate an increased frequency of doctors visiting town		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing discussion with RFDS	Town
M1.2.7	Community centre Operations	Establish a regional drug and alcohol		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing activity	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
	(community halls etc)	rehabilitation facility on country								
M1.2.8	Community centre Operations (community halls etc)	Advocate to increase the availability of local mental health and counselling services		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing activity	Town
W1.2.1	Community Information	Establish a regular night patrol for Wilcannia with the Involvement of Elders		Gregory Hill	Progressing		30%	FY23 ongoing	Have had discussions with Maari Ma about providing service, requires further investigation what to do with youth in the evenings to keep entertained	Town
W1.2.2	Community Information	Establish an Elders Board to administer local lore for Aboriginal people, similar		Gregory Hill	Progressing		10%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		to programs in Bourke, Balranald and Dubbo								
W1.2.3	Community centre Operations (community halls etc)	Provide drug and alcohol intervention and rehabilitation services in town		Gregory Hill	Progressing		0%	FY23 ongoing	Ongoing investigation and discussion with health agencies	Town
W1.2.4	Community centre Operations (community halls etc)	Establish a community bus service when needed for sorry business transport and other tasks		Gregory Hill	Progressing		50%	FY23 ongoing	Daily bus service provided by TfNSW from Wilcannia and Menindee to Broken Hill and return	Town
W1.2.5	Community centre Operations (community halls etc)	Establish regular local Elders programs		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W1.2.6	Community centre Operations (community halls etc)	Establish greater presence of service providers in		Gregory Hill	Progressing		20%	FY23 ongoing	Discussion with Regional NSW about government	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		town and proper engagement with local communities - solicitors, government agencies, etc.							agencies. had recent discussion with legal Aid in having a more of presence in communities	
W1.2.7	Community centre Operations (community halls etc)	Expand accommodation at Wilcannia hospital for patients and Elders		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W1.2.8	Community centre Operations (community halls etc)	Develop a range of local support programs for men and reestablish the men's hub		Gregory Hill	Progressing		10%	FY23 ongoing	Had discussion with Department of Regional NSW	Town




1.3: Services and Facilities for Children and Young People




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.3.1	Youth Services	Continue support for the	Appropriate ongoing	Gregory Hill	Progressing		5%	FY23 ongoing	In discussion with PCYC	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		PCYC in Wilcannia	support is provided by council							
DP1.3.2	Youth Services	Advocate for after-hours activities for young people to reduce the incidence of crime and antisocial behaviour	Increase in after-hours activities for young people	Gregory Hill	Progressing		25%	FY23 ongoing	Continue to source funding and have been successful with a number of small grants for holiday period programs. Funding received has been given to provider who can undertake these types of activities, like Marri Ma Health and Community Concepts.	DP
DP1.3.3	Youth Services	Advocate for expansion of PCYC or similar	PCYC established in Menindee	Gregory Hill	Progressing		10%	FY23 ongoing	In discussion with PCYC	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		programs in Menindee and Ivanhoe	and Ivanhoe							
DP1.3.4	Youth Services	Work with the NSW DET in providing arts and culture programs for young people	Increase in the number of arts and culture programs available locally for young people	Gregory Hill	Progressing		10%	FY23 ongoing	In discussion with West Darling Arts for the engagement of young people	DP
11.3.1	Youth Services	Develop a range of after school and holiday activities and programs for local children and young people in Ivanhoe		Gregory Hill	Progressing		50%	FY23 ongoing	Ongoing activity Applied and receiving funding for various holiday and after school program which are being delivered by other organisations.	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
I1.3.2	Youth Services	Investigate possible funding sources and advocate for appropriate staffing of the local youth centre in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing investigations .	Town
M1.3.1	Youth Services	Provide a drop-in centre with games and exercise equipment, after-school activities and school holiday programs for young people		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing investigation	Town
M1.3.2	Youth Services	Develop more accommodation for young people at the school		Gregory Hill	Progressing		10%	FY23 ongoing	Had discussion with Department of Regional NSW	Town
M1.3.3	Youth Services	Facilitate more frequent visits by Service		Gregory Hill	Progressing		20%	FY23 ongoing	Facilitated more visits	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		NSW to issue L and P drivers licenses to young drivers								
M1.3.4	Youth Services	Provide education camps for young people to teach them about personal hygiene, safe sex and other relevant topics		Gregory Hill	Progressing		30%	FY23 ongoing	Working with Sport and Recreation NSW in securing funding to provide education and leadership camps.	Town
M1.3.5	Youth Services	Develop structured night-time activities for young people including discos and movie nights		Gregory Hill	Progressing		10%	FY23 ongoing	sourcing funding to provide activities and working with other Organisation to provide the service	Town
M1.3.6	Youth Services	Develop structured after-school activities for children incorporating sporting		Gregory Hill	Progressing		10%	FY23 ongoing	Had discussion with Department of Regional NSW	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		activities, healthy eating, etc								
M1.3.7	Youth Services	Repurpose the shed at the oval as an activities centre for children and young people		Gregory Hill	Progressing		10%	FY23 ongoing	Secured funding for shed refurbished for a gym	Town
W1.3.1	Youth Services	Improve and expand local services for children and young people in Wilcannia		Gregory Hill	Progressing		10%	FY23 ongoing	investigating opportunities	Town
W1.3.2	Youth Services	Structure the local drop-in centre to cater for all age groups through the provision of games and exercise equipment, after-school activities and school holiday programs		Gregory Hill	Progressing		10%	FY23 ongoing	Discussion with Marri Ma Health	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W1.3.3	Youth Services	Provide more night activities for children and young people such as movie nights and blue light disco		Gregory Hill	Progressing		20%	FY23 ongoing	continue to source funding and a service provider to assist in delivering programs	Town
W1.3.4	Youth Services	Develop more options to keep young people, our kids in the community - not forced to leave for education and job opportunities		Gregory Hill	Progressing		20%	FY23 ongoing	Had discussion with Department of Regional NSW	Town
W1.3.5	Youth Services	Create more opportunities for young people to live independently and learn life skills		Gregory Hill	Progressing		25%	FY23 ongoing	Had discussion with Department of Regional NSW	Town
W1.3.6	Youth Services	Improve and expand local services for		Gregory Hill	Progressing		10%	FY23 ongoing	investigating opportunities	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		children and young people								


1.4: Services and facilities for an aging population


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.4.1	Aging population	Advocate for the establishment of local aged care accommodation	Permanent and/or respite aged care accommodation is established in Wilcannia, Menindee, Ivanhoe and White Cliffs	Gregory Hill	Progressing		5%	FY23 ongoing	Had discussion with Marri Ma Health with the possible expansion of the new health facility at Bony Street	DP
I1.4.1	Aging population	Establish a local aged care facility and/or respite services in Ivanhoe		Gregory Hill	Progressing		15%	FY23 ongoing	Ongoing investigation	Town
M1.4.1	Aging population	Expand local services to enable aging-		Gregory Hill	Progressing		10%	FY23 ongoing		Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		in-place for elderly people								
M1.4.2	Aging population	Expand local aged care respite capacities		Gregory Hill	Progressing		10%	FY23 ongoing	investigating options	Town
W1.4.1	Aging population	Develop local aged care facilities		Gregory Hill	Progressing		15%	FY23 ongoing	Had discussion with Department of Regional NSW	Town
W1.4.2	Aging population	Establish local 'Healthy and Active' programs for elderly people		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing action	Town
W1.4.3	Aging population	Establish local aged care and disability support services in White Cliffs		Gregory Hill	Progressing		10%	FY23 ongoing	investigating options	Town



1.5: Local sport and recreation


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.5.1	Swimming Pool Managment & Maintenance	Continue to operate public swimming pools in Wilcannia, Menindee, Ivanhoe and White Cliffs and ensure pools are accessible during advertised opening times	Swimming pools are accessible at all times during planned opening hours	Geoffrey Laan	Progressing		50%	FY23 ongoing	All pools opened as at Nov. 2023	DP
DP1.5.2	Sports field management & maintenance	Ensure that sports fields and associated facilities are well maintained and accessible to local communities	Sports fields and associated facilities are open and accessible as publicly advertised	Andrew Algate	Progressing		10%	FY23 ongoing	This is ongoing maintenance activity	DP
DP1.5.3	Sports field management & maintenance	Upgrade of club rooms at	Club rooms are upgraded	John Stevenson	Progressing		15%	FY24	Working activity with local sporting	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Ivanhoe sports ground	and accessible to the Ivanhoe community						clubs to activity source funding. Local Roads and Community Infrastructure Fund Phase 3 - \$200k for Ivanhoe Oval Precinct Upgrade (Delivery of a new canteen building, including a unisex all access disabilities amenity block and landscaping). OLG Funding -waiting on approval - Ivanhoe Golf Club upgrade of greens	
DP1.5.4	Sports field management & maintenance	Installation of irrigation system at	Irrigation system is installed	John Stevenson	Completed		100%	FY24	This was completed in 2021	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Ivanhoe sports ground	and operational							
DP1.5.5	Sports field management & maintenance	Construct a netball court in Menindee	Netball court is constructed and accessible to the Menindee community	John Stevenson	Progressing		20%	FY24	SCCF Rd 5 - Menindee Sports Facility Upgrades - \$328,008 (This project will deliver improved sporting facilities to the town of Menindee in the Central Darling Shire by installing an irrigation system and sports field lights for Burke & Wills Oval and playground; resurfacing the basketball courts and repainting the court lines to include netball; and	DP






Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									upgrading the community gym).	
DP1.5.6	Sports field management & maintenance	Install outdoor gym equipment in local towns	Outdoor gym equipment is installed and accessible to communities across the shire	John Stevenson	Progressing		10%	FY24	Equipment has been installed at Ivanhoe. Equipment has been purchased for Wilcannia and Menindee, requires installation.	DP
DP1.5.7	Pump Tracks	Use secured grant funding to construct pump tracks in Wilcannia, Menindee, Ivanhoe and White Cliffs	All pump tracks constructed and accessible by FY23	John Stevenson	Progressing		25%	FY23 ongoing	Wilcannia Pump track completed. Pumptracks have been purchased for Menindee, Ivanhoe and White Cliffs	DP
11.5.1	Swimming Pool Managment & Maintenance	Redesign the Ivanhoe public pool to be deeper and longer and		Reece Wilson	Not Due To Start		0%	FY23 ongoing	Not feasible at this time	





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		incorporate a water slide								
11.5.2	Swimming Pool Managment & Maintenance	Extend seasonal opening of the Ivanhoe swimming pool (weekends only)		Reece Wilson	Completed		100%	FY23 ongoing	Ivanhoe swimming pool now operates under remote supervision signage and entry provisions. Pool is open all day, every day over summer. Pool is still required to be closed in Winter for necessary R&M	
11.5.3	Sports field management & maintenance	Develop and expand local sporting facilities in Ivanhoe including basketball courts outside of school grounds, a		John Stevenson	Progressing		30%	FY23 ongoing	Ongoing activity, Pumptrack has been purchased and installation once received	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		motocross track, a bike track with jumps, a skate park/pump track, tennis courts, netball and volleyball courts and a gym								
11.5.4	Sports field management & maintenance	Establish a wider variety of organised sports and teams in Ivanhoe such as football, touch, Oz-Tag, tennis, basketball / T-Ball, cricket, soccer, handball, netball and volleyball for different age groups		John Stevenson	Progressing		10%	FY23 ongoing	Ongoing activity	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
I1.5.5	Sports field management & maintenance	Redevelop the Ivanhoe golf course for other recreational purpose		John Stevenson	Progressing		20%	FY23 ongoing	Funding application has been submitted, but was not successful for the upgrade of greens and T offs. Continue to source other funding opportunities.	Town
M1.5.1	Swimming Pool Managment & Maintenance	Install heating at the pool to enable year-round access		Reece Wilson	Not Due To Start		0%	FY23 ongoing	Not feasible at this time	Town
M1.5.2	Sports field management & maintenance	Provide more play equipment and shaded play areas for children at the park		John Stevenson	Progressing		25%	FY23 ongoing	Minor playground improvements in progress shade to be designed and funded	Town
M1.5.3	Sports field management & maintenance	Advocate to rebuild and develop more local community sports		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing activity	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		including rugby league and touch football - big service providers should provide assistance with administration and co-ordination - e.g. first-aid kits from Maari Ma, admin support from police.								
M1.5.4	Sports field management & maintenance	Construct netball courts for the town		Reece Wilson	Not Progressing		0%	FY23 ongoing	Not started, location, surface and project estimate to be completed so Council is prepared for funding applications	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
M1.5.5	Sports field management & maintenance	Construct a skate park for the town		Reece Wilson	Progressing		50%	FY23 ongoing	Pump Track ordered and project completion for mid to late 2023	Town
SS1.5.1	Sports field management & maintenance	Construct a fitness station along the Sunset Strip Boulevard		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS1.5.2	Sports field management & maintenance	Construct a shade structure and fencing for the children's playground in sunset Strip		Reece Wilson	Progressing		0%	FY23 ongoing	Allocated with current funding, program to be confirmed	Town
T1.5.1	Sports field management & maintenance	Prepare a recreation options plan for Tilpa		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
T1.5.2	Sports field management & maintenance	Upgrade the Tilpa sports ground to include practice cricket nets,		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		shelter and power supply								
T1.5.3	Sports field management & maintenance	Upgrade the Tilpa village playground area		Reece Wilson	Progressing		90%	FY23 ongoing	New playground installed, softfall and shade remaining	Town
W1.5.1	Swimming Pool Managment & Maintenance	Construct a water slide at the Wilcannia Pool		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W1.5.2	Swimming Pool Managment & Maintenance	Provide a BBQ, canteen and shade trees at the Wilcannia swimming pool		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W1.5.3	Sports field management & maintenance	Construct local multi-purpose a sport, recreation and youth centre in Wilcannia		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W1.5.4	Sports field management & maintenance	Install shade measures and safety fencing at Wilcannia parks and play equipment with parks with appropriate height clearance		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W1.5.5	Sports field management & maintenance	Rebuild and develop more local community sports including rugby league and touch football - big service providers should provide assistance with administration and coordination - e.g. first-aid		Reece Wilson	Progressing		5%	FY23 ongoing	Council liaise with Outback Rugby League and provide facilities for initiatives and games in towns	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		kits from Maari Ma, admin support from police.								
W1.5.6	Sports field management & maintenance	Engage local young people in planning and decision making about sport and recreation facilities in Wilcannia		Reece Wilson	Progressing		25%	FY23 ongoing	Community consultation is happening but specific targeted groups of young people not commenced	Town
W1.5.7	Sports field management & maintenance	Design parks to be more reflective of local Aboriginal culture		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W1.5.8	Sports field management & maintenance	Construct new seating, toilets, an upgraded canteen and an exercise park at the Wilcannia sports ground		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W1.5.9	Pump Tracks	Construct a local pump track at Wilcannia		Reece Wilson	Completed		100%	FY23 ongoing		Town
WC1.5.1	Sports field management & maintenance	Construct tables and chairs with shade at the White Cliffs sports ground		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC1.5.2	Sports field management & maintenance	Update park play equipment in Johnson St - sit-on flying fox, monkey bars in White Cliffs		Reece Wilson	Progressing		50%	FY23 ongoing	Playground improvements in progress	Town
WC1.5.3	Sports field management & maintenance	Construct an outside toilet at the White cliffs sports ground		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC1.5.4	Sports field management & maintenance	Install shade structures and a bubbler near the bike track in White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
WC1.5.5	Sports field management & maintenance	Refurbish the tennis court in White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC1.5.6	Pump Tracks	Construct a pump track / bike track with jumps in the town of White Cliffs		Reece Wilson	Progressing		10%	FY23 ongoing	Pump Track materials ordered.	Town




1.6: Community events


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.6.1	Australia Day	Continue to organise and manage Australia Day, Community Awards and community events across the shire	Australia Day events are organised and managed across the shire	Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing	DP
DP1.6.2	Community grants and funding	Provide ongoing support to shire communities in seeking	Grants and funding are sourced and secured by local	Gregory Hill	Progressing		15%	FY23 ongoing	Council engages Morris and Piper Consultants to source	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		grants and funding for local community event	community groups.						financial grants/funding and provide support in milestone and acquittal reporting. Community groups are using the consultants with Council providing the service.	
DP1.6.3	Community grants and funding	Provide funding for communities in Wilcannia, Menindee and Ivanhoe for NAIDOC Week events	NAIDOC Week events are organised and managed in Wilcannia, Menindee and Ivanhoe with funding support from council	Gregory Hill	Progressing		10%	FY23 ongoing	Council has budgeted funds for Community Grants which local organisation can apply for.	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP1.6.4	Community grants and funding	Source funding to support local community events	Funding is sourced by council to support local community events	Gregory Hill	Progressing		20%	FY23 ongoing	Council engages Morris and Piper Consultants to source financial grants/funding and provide support in milestone and acquittal reporting. Community groups are using the consultants with Council providing the service.	DP
DP1.6.5	Community grants and funding	Collaborate with external providers to stage local events	Community events staged as planned	Gregory Hill	Progressing		10%	FY23 ongoing	Council works with various organisation to help stage various types of community events. White Cliffs Arts Festival White Cliffs Rodeo ANZAC and	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Australia Day events across the Shire Wilcannia Fishing Competition	
I1.6.1	Community grants and funding	Provide more recreational and community events such as movie nights, truck show and restarting the rodeo in Ivanhoe		Gregory Hill	Progressing		45%	FY23 ongoing	Ongoing activity. Funding received for White Cliffs Rodeo and Gymkhana Ivanhoe Truck, Tractor, Ute Motorbike show White Cliffs Gem and Art festival launch CDSC Heritage Trail App Market Days	Town
M1.6.1	Community grants and funding	Establish monthly town dinners to bring local communities together		Gregory Hill	Progressing		10%	FY23 ongoing	White Cliffs Sporting Association holds onthly diners during winter months.	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
SS1.6.1	Community grants and funding	Initiate the local community murals project in Sunset Strip		Gregory Hill	Progressing		10%	FY23 ongoing	sourcing funding	Town
W1.6.1	Community grants and funding	Develop ongoing community events and discussions to build community pride, celebrate Aboriginal culture and improve the reputation of the town		Gregory Hill	Progressing		10%	FY23 ongoing	Working with the Baaka Culture Centre Corporation	Town
W1.6.2	Community grants and funding	Source funding to purchase and operate a community bus for community events, sorry business, etc.		Gregory Hill	Progressing		10%	FY23 ongoing		Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
WC1.6.1	Community grants and funding	Work with the White Cliffs community to organise and promote local community events		Gabrielle Johnston	Progressing		30%	FY23 ongoing	Ongoing activity	Town



FOCUS AREA 2: Local and Regional Governance



2.1: Shire Governance





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.1.01	Council and committee support	Support s355 committees & local community committees	All committees functioning as required	Gregory Hill	Progressing		10%	FY23 ongoing	This is ongoing activity. The General Manager attends various community meetings. WCCA (s355) White Cliffs Caravan Park White Cliffs Tourism Association Wilcannia Tourism Association Board Member of Far West Regional Development Association	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.1.0 2	Organisational planning & reporting	Report on legislative, statutory & regulatory requirements ie GIPA	All reports lodged on time	Nerida Carr	Progressing		15%	FY23 ongoing	This is a ongoing activity	DP
DP2.1.0 3	Community consultation and participation	Report on legislative, statutory & regulatory requirements	All reports lodged on time. An ongoing culture of engagement to inform and aid in Council decision making	Nerida Carr	Progressing		10%	FY23 ongoing	This is a ongoing activity	DP
DP2.1.0 4	Human resources management	Implement HR Framework & Workplace Plan	Delivery of plans by FY 23 and ongoing	Evelyn Pollard	Progressing		10%	FY23 ongoing	HR Framework and Resource Plan has been developed	DP
DP2.1.0 5	Human resources management	Implement organisation cultural change program	Sound organisational health that has a culture which provides accountability	Gregory Hill	Progressing		40%	FY23 ongoing	Engaged consultancy the Huddle to assist in cultural	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			transparency, innovation and achievement.						change program	
DP2.1.06	Human resources management	A Reconciliation Action Plan is developed for council	Reconciliation Action Plan is adopted by council and endorsed by Reconciliation NSW	Gregory Hill	Progressing		10%	FY23 ongoing		DP
DP2.1.07	Occupational health & safety	Delivery of WHS Strategic Management Plan ongoing	Meet all legislative, statutory & regulatory requirements	Kara Mohr	Progressing		25%	FY23 ongoing	Ongoing	DP
DP2.1.08	Information technology services	Implement 3 year ICT Plan	Completion of plan as per milestones by FY 24	Jane McEwan	Progressing		10%	FY24	Ongoing Discussion have been had with Council ITC provider (EFEX)	DP
DP2.1.09	Information technology services	Investigate business intelligence solutions to aid	Undertake investigations and implement when	Gregory Hill	Progressing		20%	FY23 ongoing	Ongoing activity- InfoCouncil	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		council's activities in financial management, human resources, delegations, asset management, policies and procedures and governance; WH&S	necessary						software One Road	
DP2.1.10	Information technology services	Promotion of services on website	Detailed information about council services is accessible on council's website	Gabrielle Johnston	Progressing		10%	FY23 ongoing	Ongoing activity	
DP2.1.11	Record management services	Implement CM10 processes and procedures in records management services	Completion of plan as per milestones by FY 24	Sharon Leslie	Progressing		50%	FY24	CM 10 has been implemented with most staff using it. Currently working on implementing the	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									customer Service module	
DP2.1.12	Governance	Report on legislative, statutory & regulatory requirements	Meet all legislative, statutory & regulatory requirements within the required timeframes	Nerida Carr	Progressing		20%	FY23 ongoing	Ongoing activity	DP
DP2.1.13	Governance	Provide input into state government processes and decision-making to establish a new governance model for the shire	Advice and input provided by council in a timely manner, based on current operational information and feedback from local communities.	Gregory Hill	Progressing		40%	FY23-24	Report from consultancy has been completed and now waiting on Minister for Local Government to make a decision if to proceed with a new governance model or return to elected members	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.1.14	Governance	Develop a policy register for council	All council policies are recorded and all legislative requirements are met	Nerida Carr	Progressing		10%	FY23 ongoing	currently under development	DP
DP2.1.15	Governance	Make all council policies available on council's website	All council policies are accessible on council's website	Gabrielle Johnston	Progressing		50%	FY23 ongoing	Majority of Council Policies are now on website	DP
DP2.1.16	Governance	Develop an 'Access to Information' page on council's website	GIPA requirements met in line with Office of Information Privacy Commission (OIPC) recommendation	Gabrielle Johnston	Progressing		20%	FY23 ongoing	Council website has been upgraded with a revised version of software	DP
DP2.1.17	Governance	Develop an Agency Information Guide for council	Annual Agency Information Guide and associated website	Gabrielle Johnston	Progressing		20%	FY23 ongoing		DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			resources are adopted by council and approved by IPC							
DP2.1.18	Complaints handling	Investigate all internal & external complaints as per the council policy.	All complaints resolved as per Council policy.	Nerida Carr	Progressing		25%	FY23 ongoing	Ongoing activity	DP
DP2.1.19	Complaints handling	Develop a complaints management system for council	An appropriate complaints management system is adopted by council and operational	Jane McEwan	Progressing		50%	FY23 ongoing	CRM 10 has been implemented and customer Service request module is working, finalising work flows before it is fully implemented.	DP
DP2.1.20	Customer Services counter	Investigate all external customer	All queries resolved as per	Jane McEwan	Progressing		50%	FY23 ongoing	All external Customer Service	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		queries as per the council policy.	Council policy						quires as of the 30 December 2022 have been processed.	
DP2.1.2 1	Customer Services counter	Develop a Customer Service Charter for council	Customer service charter is adopted by council and operational	Jane McEwan	Progressing		70%	FY23 ongoing	Draft has been prepared, awaiting on final confirmation Chris Fripp regarding action tracking.	DP
DP2.1.2 2	Staff recruitment	Recruit to vacant positions	All positions are filled.	Evelyn Pollard	Progressing		50%	FY23 ongoing	CDSC has successfully recruited staff to the following vacant positions during 2022/23: * Management Accountant (Pos No 1118)	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									* Governance Officer (Pos No 1006) * Risk and WHS Officer (Pos No 1003) * Finance Officer, Revenue (Pos No 1103) * Utilities Engineer (Pos No 1231) * Road Engineer (Pos No 1211)	
DP2.1.23	Facilities bookings	Take council facility bookings as requested by community	Facilities are made available to the community as requested.	Jane McEwan	Progressing		50%	FY23 ongoing	Each town in Central Darling Shire Council, look after their own facility bookings through	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									each town office.	
DP2.1.24	Auditing	Internal & external Auditing	Completion and implementation of audits.	Kevin Smith	Progressing		40%	FY23 ongoing	This is ongoing activity	DP
DP2.1.25	Financial management	Cash flow; general ledger; project ledger; internal control; budget; LTFFP;	Ease of use, relevance and implementation, reporting on debt management and sustainability	Kevin Smith	Progressing		50%	FY23 ongoing	Task 1 Cashflow monitored daily Task 2 General Ledger continuous improvement to GL structure Task 3 Project Ledger continuous improvement to Project Ledger structure Task 4 Internal Control Audit Management	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									t Letter plus existing Council Policy to improve internal control. Task 5 Budget Adopted 2022-23 Budget. Two quarterly budget reviews. Task 6 Long Term Financial Plan Adopted 2021-31 Lon	
DP2.1.2 6	Financial reporting	Statutory & council financial reporting	Completion and implementation	Kevin Smith	Progressing		50%	FY23 ongoing	2021-22 Financial Statements signed off by Audit Office Unqualified. Office of Local	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Government statutory reporting requirements completed	
DP2.1.27	Rates	Rates Calculation statement issue debt collection	Completion	Darryl Telfer	Progressing		80%	FY23 ongoing	Rates calculated and adopted June 2022 - 100% complete. Rates Levied 13 July 2022 and Quarterly Water Usage Charges levied for Q1 & Q2 - 75% complete. Debt Recovery actions are recurring with major component being sale of land for	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									unpaid rates auction scheduled for 4/5/2023 - 60% complete	
DP2.1.28	General accounting services	General accounting services - Accounts payable, receivable, GST, FBT	Completion	Kevin Smith	Progressing		50%	FY23 ongoing	Task 1 GST Returns lodged quarterly Task 2 FBT Return lodged annually. Task 3 Accounts Payable - processed fortnightly in line with Councils Trading Terms' Task 4 Accounts Receivable - processed monthly - Statements mailed	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.1.29	Payroll	Payroll - Wages; tax; superannuation; reporting	Completion	Kevin Smith	Progressing		50%	FY23 ongoing	Task1 Payroll processed fortnightly Task 2 PAYG obligations met	DP
DP2.1.30	Insurance	Annual insurance renewal process & update	Completion of annual renewals	Nerida Carr	Not Due To Start		0%	FY23 ongoing	Due March-April annually.	DP
DP2.1.31	Risk management	Maintain & Update BCP & Risk Management Plan	BCP & Risk Register regularly updated & maintained, regular quarterly meeting of ARIC	Nerida Carr	Progressing		45%	FY23 ongoing	Council has a BCP and Risk Management Plan which is review annually reviewed September 2022	DP
DP2.1.32	Post Office	Provide Postal & Services NSW to the community of Wilcannia	Meet statutory requirements by Australia Post & Service NSW	Jane McEwan	Progressing		50%	FY23 ongoing	Wilcannia provides Australia Post Services 5 days a week.	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Service NSW outlet in Wilcannia has been closed since October 2022 due to untrained staff. However, training is in underway.	
DP2.1.33	Council Employees	Provide a safe work environment	Staff are actively engaged in the workplace.	Kara Mohr	Progressing		25%	FY23 ongoing	Ongoing activity	DP
DP2.1.34	Cemetery Management	Provide administrative & physical cemetery services to the community	Uninterrupted services provided to community	Tammie McMaster	Progressing		30%	FY23 ongoing	Ongoing activity	DP
DP2.1.35	Environmental Assessment & Planning	Provide Health & Building compliance as per statutory requirements	Reporting as per legislative statutory requirements	Geoffrey Laan	Progressing		30%	FY23 ongoing	Ongoing activity	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.1.3 6	Development assessment	Provide planning approval & building services	Development applications processes as per legislative requirements	Geoffrey Laan	Progressing		30%	FY23 ongoing	Ongoing activity	DP
DP2.1.3 7	Issue of Section 10.7 Certificates	Delivery of service for issuing certificates.	Certificates issued as per legislative requirements	Geoffrey Laan	Progressing		30%	FY23 ongoing	Ongoing activity	DP
DP2.1.3 8	Emergency Management	Support Local Emergency Management Committee (LEMC)	Functioning LEMC- planning and responding to emergency situations	Gregory Hill	Progressing		30%	FY23 ongoing	Ongoing activity with quarterly scheduled LEMC meetings. In emergency situation's, more frequent meetings have been held COVID 2020/21 Flooding 2022/3	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Fish Deaths 2023	
I2.1.1	Community consultation and participation	Establish a town committee/council to provide a collective voice and discuss local issues and priorities		Gregory Hill	Progressing		10%	FY23 ongoing	In discussion with communities	Town
M2.1.1	Council and committee support	Provide opportunities for local children and young people to be heard through a youth council or committee		Gregory Hill	Progressing		10%	FY23 ongoing	Investigating	Town
M2.1.2	Customer Services counter	Create an action request system to provide council with feedback		Jane McEwan	Progressing		50%	FY23 ongoing	Working Group formed with a Records Management System (CM10) consultant as a member. Action tracking to be	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									implemented.	
M2.1.3	Rates	Allocate accurate lot numbers for all houses		Glenda Dunn	Progressing		40%	FY23 ongoing	The Urban and Rural Addressing project commenced July 2021. This project has held two public exhibitions for comment from the community on the council website and in March 2023 held technical information sessions in each town across the LGA.	Town
SS2.1.1	Financial management	Provide annual CPI increases for SSPAI for the Minor Grants		Kevin Smith	Not Due To Start		0%	FY23 ongoing	To be reviewed as part of annual	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Program, community events and cleaning and care of public toilets.							budget process.	
SS2.1.2	Rates	Apply differential rating to Sunset Strip properties as per the NSW Local Government Act in view of reduced provision of council services		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W2.1.1	Council and committee support	Establish town councils to provide a community voice		Gregory Hill	Progressing		10%	FY23 ongoing	Waiting on the Minister of Local Government to determine the future governance model for Council	Town
WC2.1.1	Community consultation and participation	Improve the frequency of communication between the Shire and the		Gregory Hill	Progressing		20%	FY23 ongoing	GM attends White Cliffs Community Association meetings	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		White Cliffs community							and involved with the Tourism Association	

2.2: Aboriginal communities' decision-making and representation

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP2.2.1	Aboriginal Communities	Advocate for equity to ensure Aboriginal communities participation in identifying and establishing a new governance model for the shire	Undertake consultation with Aboriginal community	Gregory Hill	Progressing		20%	FY23 ongoing	Discussions continue with Office of Local Government governance model for the Shire	DP
DP2.2.2	Aboriginal Communities	Engagement of an Aboriginal Liaison Officer for council	Engagement of Aboriginal Liaison Officer	Gregory Hill	Progressing		30%	FY24	Tried to source funding through various funding streams without little	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									success. However Regional NSW have engaged a Aboriginal Liaison Officer in Wilcannia, working from the Council main office.	
W2.2.1	Aboriginal Communities	Work to overcome local differences and develop unity in prioritising and addressing local issues in Wilcannia		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing activity	Town
W2.2.2	Aboriginal Communities	Improve communication channels and methods to inform and respond to local Wilcannia communities		Gregory Hill	Not Due To Start		0%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W2.2.3	Aboriginal Communities	Establish local governance and control of funding and decision-making affecting Aboriginal communities in Wilcannia		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W2.2.4	Aboriginal Communities	Advocate for external decision-makers to visit the town of Wilcannia and Shire regularly to properly understand local issues including education, employment, housing and health		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W2.2.5	Aboriginal Communities	Increase Aboriginal representation on Wilcannia		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing discussion with the committee	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Tourism Committee								
W2.2.6	Aboriginal Communities	Develop a Wilcannia reconciliation action plan for Council		Gregory Hill	Progressing		10%	FY23 ongoing		Town
W2.2.7	Aboriginal Communities	Ensure that shire governance systems include equal representation of Aboriginal and white representatives		Gregory Hill	Progressing		50%	FY23 ongoing	Equal opportunity is incorporated in Council governance (employment) system	Town



FOCUS AREA 3: Natural Environment

3.1: The Baaka / Darling River, Menindee Lakes and Willandra Creek

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP3.1.1	Community access to water	Council continues to advocate for the water needs and rights of the Lower Darling River shire communities through membership of agencies and associations including the Murray Darling Basin Authority, the Menindee SDL Working Party, the Murray Darling Association, the Australian Floodplain	Membership of appropriate organisations to advocate to state & federal governments	Gregory Hill	Progressing		20%	FY23 ongoing	Ongoing activity GM is on the Barwon Darling Customer Advisory Group	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Association and the Barwon Darling Consumer Action Group								
DP3.1.2	Community access to water	Increase the capacity of existing bores to ensure secure water supplies for all towns within the shire	Output from existing water bores is increased	Reece Wilson	Progressing		65%	FY26	Wilcannia complete, 3 functioning emergency bores. Ivanhoe complete, 5 functioning emergency bores. White Cliffs underground water investigations on going	DP
DP3.1.3	Community access to water	Create protection zones along the river to preserve the riverside environment and Aboriginal cultural	Protection zones are created and local communities are kept informed	Glenda Dunn	Not Progressing		5%	FY26	This action is part of the statutory requirement for the review of the Local Environmental Plan 2012.	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		heritage near Wilcannia and Menindee.								
DP3.1.4	Community access to water	Work with NSW Water to facilitate the construction of Wilcannia weir	Completion of construction of weir	Gregory Hill	Progressing		15%	FY24	Water NSW have completed EIS Water NSW are about to undertake soil testing and sampling Discussion have been had with NSW Water about access road into new weir site, further discussions are required	DP
DP3.1.5	Community access to water	Construction of new water treatment plants for Wilcannia, White Cliffs and Ivanhoe	Completion of construction of Treatment Plants	Reece Wilson	Progressing		10%	FY23	Designs and approvals for WTP have been completed	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP3.1.6	Community access to water	Advocate for the development and adoption of the Lower Darling Floodplain Management Plan	Initiation of the Lower Darling Floodplain Management Plan	Gregory Hill	Progressing		5%	FY24	ongoing discussion with DPIE Water	DP
W3.1.1	Community access to water	Ensure Aboriginal communities in Wilcannia have ongoing access to cultural water		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town




FOCUS AREA 4: Local Economy




4.1: Employment



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.1.1	Council traineeships	Establish traineeships in council in partnership with NIAA	NIAA partnership is operational. Traineeship positions are created and filled.	Evelyn Pollard	Progressing		75%	FY23 ongoing	Traineeships through NIAA have been explored with Council approved to receive funding through NIAA. The funding was declined by CDSC due to the financial impact upon Council to fund a significant portion of the costs. Further work is underway to explore the School Based Apprenticeship/Traineeship opportunities across the Shire.	DP
DP4.1.2	Employment opportunities	Explore opportunities to engage with local communities to build awareness of career opportunities in local	Regular community information provided	Evelyn Pollard	Progressing		50%	FY26	Council participated in the Wilcannia Careers Expo on 27 April 2023 where career/traineeship/apprenticeship opportunities were showcased. Currently working on developing a Career's Page on the CDSC website. Invitation sent to key school contacts for Wilcannia, Menindee and Ivanhoe to	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		government							discuss the development of a work experience program.	
DP4.1.3	Employment opportunities	Work with local business and industry to Identify skills gaps in local communities and to create relevant training opportunities in partnership with TAFE and other organisations	Community workforce plan will be developed and in place.	Gregory Hill	Progressing		20%	FY26	Have had discussion with REDIE about having people work ready for employment, and discussed skill shortage in business administration and small business management for artisans. Working with Regional NSW in implementing training for Heavy vehicle licensing	DP
DP4.1.4	Employment opportunities	Develop staff attraction and retention programs	Development and implementation of programs	Evelyn Pollard	Not Due To Start		0%	FY26	Not due to commence until FY24/25	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		within council								
DP4.1.5	Employment opportunities	Establish school-based traineeships to provide career paths into council for school leavers	Implementation of program	Evelyn Pollard	Progressing		75%	FY26	Two school based traineeships have been offered to students in Menindee commencing April 2023. Other traineeships are being explored for Wilcannia and Ivanhoe.	DP
DP4.1.6	Employment opportunities	Reinstate local contracts for property maintenance including building repairs, gardening, etc.	Local contractors engaged in property maintenance	Gregory Hill	Progressing		20%	FY26	Developed draft a Business Case for establishing a Housing Unit for the maintenance of social housing in Wilcannia. Will require funding for this to proceed and further consultation with local community.	DP
DP4.1.7	Employment opportunities	Identify and expand employment opportunities in local	Identification of additional employment opportunities	Gregory Hill	Progressing		20%	FY26	Ongoing activity	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		tourism, home services, maintenance, etc.								
DP4.1.8	Destination Country & Outback tourism promotions	Identify and establish employment paths for local young people and others of employment age.	Identification of additional employment opportunities	Gregory Hill	Progressing		15%	FY26	Ongoing activity with discussion with REDIE, TAFE and Regional NSW	DP
DP4.1.9	Destination Country & Outback tourism promotions	Encourage sustainable tourism initiatives which create employment and grows the local economy	Enterprises established	Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing activity Lunched CDSC Heritage Trail App seeking funding for Cemeteries App	DP
I4.1.1	Employment opportunities	Expand casual and part-time limited job		Evelyn Pollard	Progressing		10%	FY23 ongoing	Invitation sent to key school contacts for Wilcannia, Menindee and Ivanhoe to	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		opportunities for young (school age) people in Ivanhoe							discuss the development of a work experience program.	
I4.1.2	Employment opportunities	Promote the creation of work opportunities on local stations in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing activity	Town
M4.1.1	Employment opportunities	Establish local employment programs for school leavers to enable them to remain on country		Gregory Hill	Progressing		20%	FY23 ongoing	Discussions with Regional NSW about various options	Town
M4.1.2	Employment opportunities	Establish local employment		Gregory Hill	Progressing		0%	FY23 ongoing		Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		t programs for school leavers to enable them to remain on country								
W4.1.1	Council traineeships	Create more opportunities for Aboriginal people to work for the Shire		Evelyn Pollard	Progressing		75%	FY23 ongoing	Council participated in the Wilcannia Careers Expo, showcasing all career opportunities, including schoolbased traineeships.	Town
W4.1.2	Employment opportunities	Create more local opportunities and set targets for appropriate skills development, training and jobs to build career opportunities for		Gregory Hill	Progressing		20%	FY23 ongoing	Had discussion with Department of Regional NSW	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		young people in Wilcannia								
W4.1.3	Employment opportunities	Employ more local people on local projects and maintenance		Gregory Hill	Progressing		20%	FY23 ongoing	working with Regional NSW and other organisations to ensure people are work ready for future projects	Town
W4.1.4	Employment opportunities	Provide assistance to people in setting up local businesses		Gregory Hill	Progressing		30%	FY23 ongoing	Discussion with Regional NSW, TAFE and Redie in providing training and support for start businesses	Town





4.2: Access to fresh produce and retail choices




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.2.1	Destination Country & Outback tourism promotions	Assist in promoting the establishment of Outback Stores retail outlets for	Outback Stores retail outlets are operational in	Gregory Hill	Progressing		60%	FY23 ongoing	Outback Store retail outlet is operating in Wilcannia. Further investigations	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Wilcannia and Ivanhoe	Wilcannia and Ivanhoe						required for Ivanhoe is needed.	
DP4.2.2	Destination Country & Outback tourism promotions	Facilitate and support new retail initiatives across the shire including market days and new small businesses	New retail initiatives are supported and promoted by council	Gregory Hill	Progressing		70%	FY26	Monthly market days are operating in Wilcannia, Menindee, White Cliffs and Sunset Strip	DP
M4.2.1	Outback Stores	Advocate for the increased affordability of fresh produce		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing activity	Town
M4.2.2	Outback Stores	Investigate the re-establishment of local produce markets		Gregory Hill	Progressing		20%	FY23 ongoing	Monthly Market Days are happening in Menindee and Wilcannia.	Town
W4.2.1	Outback Stores	Expand local retail options and access to fresh produce in Wilcannia		Gregory Hill	Progressing		70%	FY23 ongoing	Outback Stores have a presence in Wilcannia	Town



4.3: Tourism




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.3.01	Destination Country & Outback tourism promotions	Provide & maintain high standard of caravan park services	Functioning & well maintained caravan park	Reece Wilson	Progressing		50%	FY23 ongoing	Funding allocated to Wilcannia and White Cliffs caravan park improvement projects	DP
DP4.3.02	Destination Country & Outback tourism promotions	Participate in Far West Joint Organisation tourism initiatives and activities	Ongoing participation in JO tourism initiatives and activities	Gregory Hill	Progressing		50%	FY23 ongoing	Ongoing activity Administrator and GM regularly attends FSWJO meetings Council has regular discussion with DNCO	DP
DP4.3.03	Destination Country & Outback tourism promotions	Participate in Destination Country and Outback tourism initiatives	Ongoing participation in Country and Outback tourism initiatives	Gregory Hill	Progressing		50%	FY23 ongoing	Ongoing activity	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.3.0 4	Destination Country & Outback tourism promotions	Participate in the development of a Destination Management Plan for the Far West	Destination Management Plan in place	Gregory Hill	Progressing		80%	FY24	Regional DMP to be adopted by FWJO at its May 2023 meeting. DNCO DMP for the Far West is in draft	DP
DP4.3.0 5	Destination Country & Outback tourism promotions	Develop a CDSC Tourism Action Plan based on the Far West Destination Management Plan	Implementation of CDSC Tourism Action Plan	Gregory Hill	Completed		100%	FY25	Completed and adopted by Council at April 2023 meeting	DP
DP4.3.0 6	Destination Country & Outback tourism promotions	Develop a Destination Management Plan for the shire	Implementation of Destination Management Plan	Gregory Hill	Completed		100%	FY25	Completed and adopted by Council at April 2023 meeting	DP
DP4.3.0 7	Local tourism activities and promotions	Provide support to local tourism committees and activities	Respond to requests for support from committees	Gregory Hill	Progressing		30%	FY23 ongoing	Ongoing action	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.3.08	Local tourism activities and promotions	Develop a portal on council's website for local tourism information	Comprehensive local tourism information is available on council's website	Gabrielle Johnston	Progressing		15%	FY23 ongoing	ongoing action	DP
DP4.3.09	Menindee Art Trail	Facilitate the installation of a local art trail in Menindee in partnership with Menindee Central School	Menindee Art Trail is identified and established.	Gregory Hill	Completed		100%	FY23 ongoing	Signs have been installed	DP
DP4.3.10	Aboriginal tourism	Support and promote the establishment of new Aboriginal tourism businesses and build the capacity of existing businesses	Aboriginal tourism businesses in operation and promoted	Gregory Hill	Progressing		50%	FY23 ongoing	Working with Baaka Cultural Centre Corporation for business opportunities for aboriginal people. FSWJO Destination Management Plan -First Notions Cultural	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Tourism has been developed	
DP4.3.1 1	Aboriginal tourism	Provide training for young Aboriginal people to prepare them for work in the local tourism industry	Young aboriginal people are employment ready for the local tourism industry	Gregory Hill	Progressing		50%	FY26	Working with Baaka Cultural Centre Corporation for business opportunities for aboriginal people. FSWJO Destination Management Plan -First Notions Cultural Tourism has been developed	DP
DP4.3.1 2	Digital technologies for tourism	Identify and pursue opportunities to use digital technologies to promote tourism across the shire	Digital technology is available to promote tourism across the shire.	Gregory Hill	Progressing		60%	FY23 ongoing	Developed and implemented CDSC Heritage Trail App Applied for funding for a	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Cemetery App-Story Behind the Stones	
DP4.3.13	Tourism infrastructure	Identify future infrastructure needs to accommodate increased tourism	Implement tourism infrastructure as identified.	Gregory Hill	Progressing		40%	FY23 ongoing	Received funding for Business Case for the development of Motel at Wilcannia, currently in progress. Submitted EOI for funding for the development of the motel once the Business Case has been completed.	DP
DP4.3.14	Tourism infrastructure	Construct improved tourism parking and	Implementation of improved tourism parking and amenities in	Gregory Hill	Progressing		10%	FY25	investigation funding opportunities for	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		amenities in Ivanhoe	Ivanhoe						amenities upgrades	
DP4.3.15	Baaka Cultural Centre	Continue to provide support for the establishment of the Baaka Cultural Centre in Wilcannia	Establishment of a functioning and operational Baaka Centre	Gregory Hill	Progressing		50%	FY23 ongoing	Tenders have been called and about to sign contract with preferred contractor, estimated construction start date August 2023.	DP
M4.3.1	Local tourism activities and propmotions	Improve and expand local tourism promotion		Gregory Hill	Progressing		30%	FY23 ongoing	developed Heritage Trail App submission for funding Stories behind the Stones App	Town
M4.3.2	Tourism infrastructure	Improve access, amenities and signage for the Menindee Lake lookout		Gregory Hill	Progressing		10%	FY23 ongoing	Discussion with crown Lands about potential funding	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									opportunities	
SS4.3.1	Local tourism activities and promotions	Initiate a geo-trails project incorporating Menindee Lake (Sunset Strip) and the Aboriginal protected area		Gregory Hill	Progressing		70%	FY23 ongoing	Included the the Geo Trail produced by the NSW Government	Town
T4.3.1	Tourism infrastructure	Construct a boat ramp above the weir in Tilpa		Gregory Hill	Progressing		10%	FY23 ongoing	This needs to be in discussion with Cobar Shire Council about suitable location	Town
T4.3.2	Tourism infrastructure	Install a dump point in Tilpa for tourists		Gregory Hill	Progressing		10%	FY23 ongoing	sourcing funding for purchase and installation	Town
T4.3.3	Tourism infrastructure	Establish and promote a national parks route for the Shire		Gregory Hill	Progressing		10%	FY23 ongoing	On going activity for promotion of tourism. Tilpa is	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		incorporating Tilpa							included on the Darling River Run	
WC4.3.1	Caravan park management	Facilitate the extension of the caravan park in White Cliffs		Reece Wilson	Progressing		50%	FY23 ongoing	Survey and lot consolidation completed 2022/23 Extension areas to be clarified	Town
WC4.3.2	Local tourism activities and promotions	Install more tourist information signage in White Cliffs		Gregory Hill	Progressing		70%	FY23 ongoing	Upgraded existing signage	Town
WC4.3.3	Aboriginal tourism	Construct a bicycle path along the local heritage trail in White Cliffs		Gregory Hill	Progressing		10%	FY23 ongoing	investigating viability of bike paths	Town
WC4.3.4	Tourism infrastructure	Promote the addition of more tourist accommodation in White Cliffs		Gregory Hill	Progressing		50%	FY23 ongoing	Additional B&B and home stays by private operators have been established	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
WC4.3.5	Tourism infrastructure	Install more distance signage on Opal Miners Way (e.g. WC 20)		Reece Wilson	Progressing		10%	FY23 ongoing		Town
WC4.3.6	Tourism infrastructure	Improve the access and signage to the Solar Array car park in White Cliffs		Gregory Hill	Progressing		30%	FY23 ongoing	Some minor civil works has been done to carparking area	Town
WC4.3.7	Tourism infrastructure	Investigate the installation of electric vehicle charging stations in White Cliffs		Gregory Hill	Progressing		50%	FY23 ongoing	Submitted Expression of Interest to the NRMA	Town

4.4: Agriculture



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.4.1	Weeds and pests	Work with Local Land Services to manage and minimise	Reduction in weeds & pests throughout	Reece Wilson	Progressing		10%	FY23 ongoing	Ongoing activity	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		weeds and pest animals	the shire.							
DP4.4.2	Water Security	Advocate for the application of necessary measures to ensure water security for local agriculture	Ongoing advocacy to state & federal governments.	Gregory Hill	Progressing		30%	FY23 ongoing	GM is representative at Barwon - Darling CAG Council is a member of Australian Floodplain Association	DP
DP4.4.3	Agricultural activities	Identify and undertake necessary measures to ensure the ongoing biosecurity of local agriculture	Ongoing awareness of biosecurity considerations for local agriculture.	Reece Wilson	Progressing		50%	FY26	MOU in place with Local Land Services (LLS) for biosecurity assistance. High risk pathways weed mapping and half yearly weed spraying campaign in progress	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP4.4.4	Agricultural activities	Explore opportunities to promote 'paddock to plate' regional business practices	Ongoing awareness of paddock to plate opportunities for local agriculture	Gregory Hill	Progressing		10%	FY26	currently investigation opportunities	DP
DP4.4.5	Agricultural activities	Promote market days and gate sales for local produce	Support provided for promotion of market days & local produce gate sales.	Gregory Hill	Progressing		50%	FY26	Monthly market days are happening in Menindee and Wilcannia	DP


FOCUS AREA 5: Rural and Urban Land Use

5.1: Land availability for housing


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP5.1.1	Sale of council land	Identify council-owned land and buildings appropriate for public sale	Identification for sale of council-owned land and buildings	Gregory Hill	Progressing		35%	FY23 ongoing	Council land has been identified for sale. Some of Council land need to change form community to operational land use. Investigating the best method in advertising and selling the land.	DP
DP5.1.2	Sale of council land	Identify land areas in Wilcannia, Menindee and Ivanhoe for further development of social	Potential land identified in readiness for sale	Gregory Hill	Progressing		50%	FY25	Land has been identified. Some land has been transfer to NSW Government with housing	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		and other housing							now been built.	
DP5.1.3	Sale of land & houses for unpaid rates	Identify and list for sale, land and houses for which rates have not been paid for an extended period	Identification for sale of unpaid rates land and buildings	Darryl Telfer	Progressing		60%	FY23 ongoing	23/11/2022 Council resolved to perform sale. Auction is scheduled for 4/5/2023.	DP
DP5.1.4	Local Environment Plan	Ensure the Local Environment Plan is developed to reflect local housing needs	Development and implementation of plan.	Glenda Dunn	Progressing		15%	FY23 ongoing	Housing Strategy is to be formulated with the Department of Planning and Environment and the Department of Regional Development with the Far West Regional Strategy. This is part of the statutory review of the	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Central Darling Local Environmental Plan 2012 that is required every 5 years, therefore 6 years overdue. The Department of Planning is not supporting the review of the LEP at this time. Currently , the Department is assisting in the reclassification of council owned land, to support additional housing land availability in the LGA.	
I5.1.1	Sale of council land	Ensure land is available for new housing		Gregory Hill	Progressing		25%	FY23 ongoing	Council land has been identified for sale. Some of	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		development and advocate strongly for the provision of financing for people wishing to build a house locally in Ivanhoe							Council land need to change form community to operational land use. Investigating the best method in advertising and selling the land.	
T5.1.1	Local Environment Plan	Develop a plan for the future land use and expansion of Tilpa		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town




5.2: Greening and beautification of towns





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP5.2.1	Noxious weed control	Continuing eradication of noxious weeds	Reduction in presence of noxious weeds.	Reece Wilson	Progressing		50%	FY23 ongoing	Weed Control Program April/ May 2023	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									New position to be considered for 2023/24 Biosecurity Officer	
DP5.2.2	Active and passive open space areas	Maintain open spaces for community use	Maintained and functioning community areas.	Reece Wilson	Progressing		50%	FY23 ongoing	Crown Reserves Management Plans being prepared and open spaces within townships being kept neat and tidy. Seek funding for improvements where possible. Develop open spaces asset management plan in future.	DP
DP5.2.3	Active and passive open space areas	Design and construct 'Welcome to Country' signage	Installation of Welcome to Country	Gregory Hill	Progressing		25%	FY25	Discussion with TfNSW about design and wording	DP

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		at the entrances to Wilcannia, Menindee and Ivanhoe	signs						on signs. Its been decided not to have Aboriginal names for towns, but naming of the Darling River once approved by the Geographical Naming Board.	
DP5.2.4	Active and passive open space areas	Source funding and support for mural painting of the water towers in Ivanhoe	Funding sourced	Gregory Hill	Progressing		20%	FY25	Funding has been received and dedicated for painting Ivanhoe water tower	DP
DP5.2.5	Active and passive open space areas	Work with the White Cliffs community to identify appropriate land for the development of a	Suitable land identified	Gregory Hill	Progressing		15%	FY24	Potentially once the White Cliffs SES relocate to the RFS station, this site will be become	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		community garden							community shed and land, a garden can be established.	
DP5.2.6	Active and passive open space areas	Identify and secure funding for town beautification projects	Funding secured for beautification projects.	Gregory Hill	Progressing		25%	FY26	ongoing activity	DP
DP5.2.7	Streetscape masterplans	Develop and maintain streetscape masterplans for towns and villages within the shire	Completion of plans	John Stevenson	Completed		100%	FY23 ongoing	completed 2023	DP
I5.2.1	Active and passive open space areas	Improve town entrances and signage in Ivanhoe		Andrew Algate	Progressing		15%	FY23 ongoing	Ongoing maintenance activity	Town
I5.2.2	Active and passive open space areas	Advocate for funding for the artistic painting of the Ivanhoe water towers as a community arts project and		Gregory Hill	Progressing		30%	FY23 ongoing	Funding received SCCF R5 for painting of Ivanhoe Water Tower.	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		include a kiosk and information centre at the site								
I5.2.3	Active and passive open space areas	Establish additional green space (parks) in the town of Ivanhoe		Reece Wilson	Progressing		50%	FY23 ongoing	Streetscape master plan was placed on public exhibition for comment. Review and include additional green spaces if feasible	Town
M5.2.1	Active and passive open space areas	Improve town entrances and engage with local communities to design new welcome signage		Andrew Algate	Progressing		20%	FY23 ongoing	GM working with community and Land Council for Welcome to Country signage	Town
M5.2.2	Active and passive open space areas	Advocate for the installation of a local art trail		Gregory Hill	Progressing		25%	FY23 ongoing	Menindee Art Trail has been developed and signage installed	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
M5.2.3	Active and passive open space areas	Install irrigation and undertake landscaping work at Burke and Wills Park		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS5.2.1	Active and passive open space areas	Plant screening vegetation at the local landfill in Sunset Strip		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W5.2.1	Streetscape masterplans	Improve Wilcannia town entrances and work with local communities to design local welcome and acknowledgment of Country		Reece Wilson	Progressing		15%	FY23 ongoing	Funding allocated and GM working with community and Transport NSW for signage	Town
W5.2.2	Streetscape masterplans	Provide more street trees in urban areas for shade, climate control, dust minimisation and beautification of the town of Wilcannia		Reece Wilson	Progressing		90%	FY23 ongoing	Street Tree works completed as part of Streetscape master plan improvements	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
WC5.2.1	Active and passive open space areas	Work with the community to identify appropriate land and develop a community garden in White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town

5.3: Local Heritage

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP5.3.1	Heritage consultant	Maintain ongoing engagement of an appropriate consultant to provide heritage advice and management services to council	Consultant engaged	Geoffrey Laan	Progressing		30%	FY23 ongoing	Ongoing	DP
DP5.3.2	Heritage preservation	Ensure that local Aboriginal and European heritage sites, buildings and places of	Well maintained culturally & heritage significant	Geoffrey Laan	Progressing		25%	FY23 ongoing	Ongoing activity with small grants provided to residents to preserve	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		cultural significance are well maintained and preserved	site						heritage building	
DP5.3.3	Heritage grants	Identify grants and funding to promote and support local heritage projects	Grants identified for funding and promotion	Geoffrey Laan	Progressing		30%	FY23 ongoing	Ongoing activity	DP
DP5.3.4	Heritage listings	Identify opportunities and associated funding for heritage listing and maintenance of significant buildings and environmental features	Grants identified for funding for heritage projects	Geoffrey Laan	Progressing		30%	FY23 ongoing	ongoing activity	DP
T5.3.1	Heritage preservation	Restore old Tilpa post office and slab hut		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
T5.3.2	Heritage preservation	Upgrade and improve Tilpa war memorial		Reece Wilson	Progressing		25%	FY23 ongoing	Tilpa cemetery signage completed	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		and cemetery sites							2017 war memorial to be investigated	
T5.3.3	Heritage listings	Develop a history of the Tilpa area and historical archive on Council's website		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC5.3.1	Heritage preservation	Preserve existing mining fields and facilitate the development of new mining activities.		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC5.3.2	Heritage preservation	Promote White Cliffs as the first commercial opal field and home to the world's first commercial solar power generation system and the 'unique		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		pineapple' opal formation								
WC5.3.3	Heritage listings	Acknowledge and document the heritage value of White Cliffs and associated mining activities		Reece Wilson	Progressing		10%	FY23 ongoing	Consult with Heritage advisor for inclusion of White Cliffs mining heritage items	Town



FOCUS AREA 6: Infrastructure and Services


6.1: Telecommunications and electricity infrastructure

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.1.1	Community WiFi access	Advocate for the establishment of infrastructure to provide free WiFi and data in urban areas across the shire	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		40%	FY23 ongoing	Community WIFI is provided at Wilcannia currently investigating public WIFI at Ivanhoe	DP
DP6.1.2	Mobile coverage	Advocate for expanded and strengthened mobile phone coverage and eliminate black spots across the shire	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		30%	FY23 ongoing	Discussion with State and Federal Local Members, and Telstra, recently some mobile towers have been upgraded across the shire.	DP
DP6.1.3	NBN services	Advocate for the introduction of NBN services to communities within the shire	Ongoing advocacy with appropriate federal	Gregory Hill	Progressing		15%	FY23 ongoing	Ongoing discussion with NBN Co	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			and state agencies							
DP6.1.4	Mobile power security	Advocate for improved capacities of mobile tower battery backup systems across the shire to ensure mobile phone access during power outages	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		30%	FY23 ongoing	Ongoing discussion with Telstra - Regional Engagement Manager	DP
DP6.1.5	Local electricity supply	Advocate to upgrade and improve electricity infrastructure to meet demand and guarantee continuous supply to all communities within the shire	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		25%	FY23 ongoing	Investigating alternative power and storage options	DP
DP6.1.6	Communication providers	Advocate for the introduction of multiple providers of	Ongoing advocacy with appropriate federal	Gregory Hill	Progressing		15%	FY23 ongoing	Investigating options	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		communications services	and state agencies							
DP6.1.7	Electricity pricing	Advocate for investigation of options to reduce the cost of domestic electricity supply including the installation of local alternative energy options	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		35%	FY23 ongoing	Investigating alternative power and storage options	DP
DP6.1.8	Radio and television reception	Advocate for the improvement of local reception of regional television channels and radio stations	Ongoing advocacy with appropriate federal and state agencies	Gregory Hill	Progressing		25%	FY23 ongoing	Ongoing Activity 2 Dry FM will be broadcasting to Menindee in August 2023	DP
I6.1.1	Community WiFi access	Expand land-based internet access and availability with the addition of additional DSLAM ports at the local		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing action continue discussion with NBC Co	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		telephone exchange in Ivanhoe								
I6.1.2	Local electricity supply	Install a backup generator to ensure continued supply for Ivanhoe during power outages		Reece Wilson	Progressing		10%	FY23 ongoing	new Water Treatment Plant (WTP) specifications include an emergency generator for the WTP. No plans for town emergency generator, seek guidance from electricity providers for this	Town
T6.1.1	Local electricity supply	Upgrade electricity infrastructure and connections to public buildings to accommodate		Reece Wilson	Progressing		75%	FY23 ongoing	In progress Crown Reserves Improvement Funding to be completed 2023	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		higher demand in Tilpa								
WC6.1.1	Mobile power security	Install a backup generator to ensure continued supply during power outages in White Cliffs		Gregory Hill	Progressing		10%	FY23 ongoing	exploring different options	Town



6.2: Drinking water





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.2.01	Water treatment plants upgrade in Wilcannia, Ivanhoe & White Cliffs	Design Phase	Completion by June 2024	Reece Wilson	Completed		100%	FY23 ongoing		DP
DP6.2.02	Reticulation system	Renewal of White Cliffs Reticulation system to Design Phase	Completion by June 2024	Reece Wilson	Completed		100%	FY23 ongoing	Design completed 100% Project to be delivered by June 2024	DP
DP6.2.03	Reticulation system	Lobby for funding for the construction of single	Secured funding	Reece Wilson	Progressing		50%	FY25	Application made under Safe and Secure funding. Due	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		reticulation system for Wilcannia and Ivanhoe							to the low risk rating the project was not considered at that time (mid 2022). Funding application unsuccessful.	
DP6.2.04	Emergency water supply	Emergency water supply for Tilpa community to Design Phase	Completion by June 2022	Reece Wilson	Completed		100%	FY23 ongoing	17km pipeline design completed, physical works on ground 90% completed April 2023	DP
DP6.2.05	Water supply systems maintenance	Replacement of valves and hydrants and	Water supply systems are maintained and operational	Thai Dang	Progressing		20%	FY23 ongoing	Replacement program has commenced in Wilcannia	DP
DP6.2.06	Water supply systems maintenance	Mains cleaning and scouring	Water supply systems are maintained	Thai Dang	Progressing		20%	FY23 ongoing	Ongoing activity	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
			and operational							
DP6.2.07	Water supply systems maintenance	Investigate and improve water security measures for White Cliffs	An increased surety of water supply	Reece Wilson	Progressing		50%	FY26	Hydrological study completed, test bores drilled close to existing water and power infrastructure with no result. Further drilling and test bores required at locations outside of White Cliffs Lobby for funding for this and future possible pipeline and/or build new dam for increased water storage	DP
DP6.2.08	Water treatment plants maintenance	Ensure that water treatment plants under	Water treatment plants are operational	Thai Dang	Progressing		20%	FY23 ongoing	Ongoing activity	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		council's management are well-maintained and comply with Australian Drinking Water Guidelines	and water is supplied in compliance with relevant guidelines							
DP6.2.09	Drinking water supply	Ensure that all relevant state agencies are working effectively to facilitate the availability of clean drinking water for Menindee	Water is available and supplied to Menindee in compliance with relevant guidelines	Gregory Hill	Progressing		70%	FY23 ongoing	New Water Treatment Plant has been built by Essential Water Water Carting to rural properties within Menindee Town Weir supply during 2023 Fish Kill	DP
DP6.2.10	Drinking water supply	Investigate alternative drinking water supplies, including bore water, for White Cliffs	An increased surety of water supply	Reece Wilson	Progressing		50%	FY26	refer 6.2.07	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.2.11	Ownership of water treatment plants	Facilitate the transfer of ownership of water treatment plants within the shire to state government with council managing plants under contract	Ownership of all water treatment plants within the shire is transferred to the appropriate state agency	Gregory Hill	Progressing		15%	FY23 ongoing	Ongoing Activity	DP
DP6.2.12	Water carting	Maintain water-carting services to identified properties when required.	A reliable water supply service is maintained for affected properties	Reece Wilson	Progressing		50%	FY23 ongoing	Water carting to properties in Menindee 2022-23 due to water quality issues from Darling River. Drought assistance for water carting to White Cliffs is applicable in the event the raw water supply is depleted.	DP


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
I6.2.1	Drinking water supply	Advocate for improved water flow and quality in Willandra Creek in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Ongoing activity	Town
I6.2.2	Drinking water supply	Improve the quality of local drinking water to ensure it meets Australian Drinking Water Standards in Ivanhoe		Thai Dang	Progressing		20%	FY23 ongoing	ongoing activity	Town
I6.2.3	Drinking water supply	Initiate necessary measures to eliminate the bad smell of local raw water in Ivanhoe		Thai Dang	Progressing		10%	FY23 ongoing	Investigating	Town
M6.2.1	Emergency water supply	Improve planning for and management		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		of local flood events to minimise the impact on the local community and ensure that road access to the town and all properties is maintained during floods								
M6.2.2	Drinking water supply	Improve water flow and quality in the river		Reece Wilson	Progressing		10%	FY23 ongoing	ongoing advocacy	Town
M6.2.3	Drinking water supply	Increase the town water supply in Menindee		Reece Wilson	Progressing		40%	FY23 ongoing	ongoing advocacy	Town
M6.2.4	Drinking water supply	Improve the quality of local drinking water to ensure it meets Australian Drinking		Reece Wilson	Progressing		30%	FY23 ongoing	ongoing advocacy	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Water Standards								
M6.2.5	Drinking water supply	Advocate for expansion of potable water supply to households in the Menindee urban area		Reece Wilson	Progressing		20%	FY23 ongoing	ongoing advocacy	Town
SS6.2.2	Drinking water supply	Improve the quality of local drinking water to ensure it meets Australian Drinking Water Standards		Reece Wilson	Not Due To Start		0%	FY23 ongoing	Essential Water are the Water Authority for Sunset Strip and Menindee Council would have a lobbying role only	Town
SS6.2.3	Drinking water supply	Construct the necessary infrastructure to provide all houses in Sunset Strip with guaranteed potable water supply to augment the current		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		treated water supply								
SS6.2.4	Drinking water supply	Maintain ongoing adequate water supply to and water levels in all Menindee lakes		Reece Wilson	Progressing		15%	FY23 ongoing	advocacy ongoing	Town
T6.2.1	Drinking water supply	Ensure Council is an active participant in the Western Weirs Program to ensure against loss of the weir and town water in Tilpa		Reece Wilson	Not Due To Start		0%	FY23 ongoing	Follow up required into Western Weirs Program	Town
W6.2.1	Water supply systems maintenance	Improve water flow and quality in the river in Wilcannia		Reece Wilson	Progressing		20%	FY23 ongoing	ongoing advocacy	Town
W6.2.2	Drinking water supply	Improve the quality of local drinking		Reece Wilson	Progressing		50%	FY23 ongoing	Council tests water quality daily and	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		water in Wilcannia to ensure it meets Australian Drinking Water Standards							samples are sent to laboratory fortnightly for compliance with the Australian Drinking Water Guidelines. New WTP in progress	
WC6.2.1	Water treatment plants upgrade in Wilcannia, Ivanhoe & White Cliffs	Ensure satisfactory water pressure is maintained with the installation of new infrastructure in White Cliffs		Reece Wilson	Progressing		0%	FY23 ongoing	Water Treatment Plant Project placed on hold until contract matters are resolved. White Cliffs Reticulation Design completed.	Town
WC6.2.2	Drinking water supply	Improve the quality of local drinking water to ensure it meets Australian		Reece Wilson	Progressing		50%	FY23 ongoing	Council tests water quality daily and samples are sent to laboratory fortnightly for	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Drinking Water Standards in White Cliffs							compliance with the Australian Drinking Water Guidelines. New WTP in progress	
WC6.2.3	Drinking water supply	Facilitate connection of all dugouts to the White Cliffs town water supply		Reece Wilson	Progressing		50%	FY23 ongoing	New Reticulation in progress. 100% design completed, contractor to start Mon 22 May 2023	Town



6.3: Local and regional roads


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.3.1	Roads maintenance & renewal	Ongoing roads grading, gravel re-sheeting and resealing program within Councils Asset	Well maintained, functioning road network	Ivica Draganjac	Progressing		30%	FY23 ongoing	hguftu	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Management Plan Signage maintenance and renewal Maintenance and renewal of culverts and bridges as required Ongoing management of roadside vegetation								
DP6.3.2	Roads maintenance & renewal	Identify and prioritise flood-prone road sections and apply appropriate treatments and improvements	Improvements and treatments applied to flood prone roads.	Reece Wilson	Progressing		50%	FY26	Include in works program for the Local and Regional Road Repair funding program to be completed in 2023-2024. Liaise with property owners on the river road to gain a better understanding of local issues.	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.3.3	Roadside electronic signage	Upgrade and replace electronic signage as required for road conditions and closures	Installation of functioning electronic signs.	Ivica Draganjac	Progressing		25%	FY23 ongoing	Progressing	DP
DP6.3.4	Roads hierarchy	Develop and maintain the Central Darling Shire Roads Hierarchy and Service Levels plan	Implementation of a Hierarchy & Service Level Plan	Reece Wilson	Progressing		10%	FY23 ongoing	2012 plan in place. To be reviewed and updated and draft presented to Council for review and public exhibition	DP
DP6.3.5	Sealing of regional roads	In partnership with neighboring councils, advocate for additional funding for the sealing of priority roads throughout the shire and	Advocacy for funding with state & federal governments	Gregory Hill	Progressing		25%	FY23 ongoing	Ongoing activity Funding application (2022) has been submitted for sealing a section of the Wool Track (Ivanhoe-	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		the region according to the Regional Transport Plan such as the Wool Track							Cobar) which was not successful.	
DP6.3.6	Sealing of regional roads	Identify locations and advocate for funding for initial sealing of unsealed roads throughout the shire	Funding and locations identified	Gregory Hill	Progressing		20%	FY23 ongoing	Ongoing activity Funding application (2022) has been submitted for sealing a section of the Wool Track (Ivanhoe-Cobar) which was not successful.	DP
I6.3.1	Roads maintenance & renewal	Investigate and install measures to improve traffic flow and reduce visitor parking in the vicinity of the		Reece Wilson	Progressing		10%	FY23 ongoing	Survey in progress. Once survey completed, draft design for the open space improvements, estimate cost	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Ivanhoe police station							to do works and seek funding accordingly	
I6.3.2	Sealing of regional roads	Expand sealed road connections within the Shire and regionally in Ivanhoe		Reece Wilson	Progressing		10%	FY23 ongoing	Cobb Highway in progress. 3km sealed road completed 2022 Ivanhoe-Menindee Rd. Council applied for funding under fixing country roads program for 3 years for the Ivanhoe - Cobar Road (Wool Track) but unsuccessful Ivanhoe-Balranald rd complete	Town
I6.3.3	Sealing of regional roads	Advocate for the sealing of the Cobar road Ivanhoe		Gregory Hill	Progressing		20%	FY23 ongoing	Submitted funding application for 10km sealings work to NSW	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		as a priority for the Shire							State Government, however this application wasn't successful. Will continue to try with other funding streams.	
I6.3.4	Sealing of regional roads	Seal the Menindee Road in Ivanhoe		Reece Wilson	Progressing		5%	FY23 ongoing	3km sealed road completed 2022. Various road funding applications submitted in 2022 and 2023 for reconstruction and seal projects on this road. Remains a high priority road for improvement within the Shire	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
M6.3.1	Roads maintenance & renewal	Improve local road infrastructure including increased sealing of regional roads and more frequent maintenance of unsealed roads.		Reece Wilson	Progressing		20%	FY23 ongoing	ongoing advocacy	Town
M6.3.2	Roads maintenance & renewal	Investigate road safety and traffic calming measures to slow traffic down in the urban area		Reece Wilson	Progressing		20%	FY23 ongoing		Town
SS6.3.1	Roads maintenance & renewal	Install additional traffic calming units in all streets in Sunset Strip including adjacent to the childrens playground		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
SS6.3.2	Sealing of regional roads	Improve Charles Sturt Park Sunset Strip bus and caravan parking bay with the addition of guttering and sealing.		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS6.3.3	Sealing of regional roads	Seal the Sunset Strip Community Centre carpark		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS6.3.4	Sealing of regional roads	Improve turning circles for caravans in the Village with bitumen sealing		Reece Wilson	Progressing		15%	FY23 ongoing	Survey extended to include areas for turning circles Design and funding for construction to be investigated	Town
T6.3.1	Roads maintenance & renewal	Upgrade road surfaces at Paroo River crossings on		Reece Wilson	Progressing		10%	FY23 ongoing	Funding allocated in Regional and Local Roads	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		the Tilpa - Tongo Rd to ensure that the road is passable during and after flooding (other than due to water depth)							Repair Program to be delivered by June 2024	
T6.3.2	Roads maintenance & renewal	Work with neighbouring councils and state agencies to improve maintenance of roads connecting Tilpa with other regional centres		Reece Wilson	Progressing		10%	FY23 ongoing	advocacy ongoing	Town
T6.3.3	Roadside electronic signage	Improve management of road signage and closures in Tilpa		Reece Wilson	Progressing		50%	FY23 ongoing	New Electronic Signage in progress	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
T6.3.4	Roadside electronic signage	Place more signage at road junctions In Tilpa		Reece Wilson	Progressing		50%	FY23 ongoing	New Electronic signage in progress Audit signs at intersections and on each road as part of asset management practices	Town
T6.3.5	Sealing of regional roads	Improve public communication regarding Tilpa local road conditions and closures		Reece Wilson	Progressing		50%	FY23 ongoing	Road Report procedure in place. Communication with Tilpa residents to be further investigated Electronic signage improvements in progress	Town
T6.3.6	Sealing of regional roads	Accelerate the sealing of 52 Mile Rd (MR 7518) and improve maintenance of unsealed		Reece Wilson	Progressing		50%	FY23 ongoing	Attend the Cobar SC meetings in Tilpa and support the Tilpa community.	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		sections in Tilpa							Maintain unsealed roads within operational budget.	
W6.3.1	Roads maintenance & renewal	Develop and implement road safety and traffic calming measures to slow traffic and increase pedestrian safety in the urban area.		Reece Wilson	Completed		100%	FY23 ongoing	High Pedestrian Activity Zone (40km/h) introduced and operational	Town
W6.3.2	Roads maintenance & renewal	Extend 50km/h zones on main roads in the town of Wilcannia		Reece Wilson	Completed		100%	FY23 ongoing	Existing 50km/h zone deemed adequate and fit for purpose by the Local Traffic Committee (Police/Council/Transport NSW)	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W6.3.3	Roads maintenance & renewal	Construct a bus turning circle in Warrali Ave at the Mission in Wilcannia		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.3.0 1	Roads maintenance & renewal	Implement a road maintenance schedule and protocols and an associated Memorandum of Understanding with local land holders in White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.3.0 2	Roads maintenance & renewal	Construct truck parking/dust drop bays on the 3 unmade roads heading into White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.3.0 3	Roads maintenance & renewal	Improve local road drainage design to		Reece Wilson	Progressing		50%	FY23 ongoing	Roadworks, realignment and drainage	Town


Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		ensure all roads in White Cliffs are safe and passable during rain events (urgent action required at the northern area of Turleys Hill and junction at the southern end of Turleys Hill and Keraro Road)							improvements in progress	
WC6.3.04	Roads maintenance & renewal	Establish contacts with the neighbouring Shires of White Cliffs and the RMS to have a coordinated approach to road closures during weather events.		Reece Wilson	Progressing		50%	FY23 ongoing	Road Report procedure includes liaising with neighbouring Councils. Improvements can be made. Investigate further	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
WC6.3.05	Roads maintenance & renewal	Ensure road closure enforcement measures are in place and fines are imposed for road closure breaches in White Cliffs		Reece Wilson	Progressing		50%	FY23 ongoing	Electronic signage in progress. Road Closure Policy to be reviewed and evidence based infrastructure investigated	Town
WC6.3.06	Roads maintenance & renewal	Ensure that the Shire's road contractors install and maintain water drainage and runoffs after grading, especially on the Northern end of Turleys Hill.		Reece Wilson	Progressing		75%	FY23 ongoing	Turleys Hill reconstruction and seal in progress. Drainage improvements included. Road Grading procedure includes mitre drain maintenance	Town
WC6.3.07	Roads hierarchy	Develop historical tourism drive including incorporating sites with		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		local heritage significance								
WC6.3.08	Sealing of regional roads	Improve the frequency of grading of unsealed roads in White Cliffs		Reece Wilson	Progressing		25%	FY23 ongoing	Review Road Hierarchy and Service Level document, place on Public Exhibition for comment	Town
WC6.3.09	Sealing of regional roads	Reform and seal local roads around Smiths and Turleys Hill and the Blocks area.		Reece Wilson	Progressing		20%	FY23 ongoing	Funding obtained under the Fixing Local Roads Program for Smiths Hill, and under the Local Roads and Community Infrastructure Program Phase 3 for Turleys Hill.	Town
WC6.3.10	Sealing of regional roads	Broadly publicise the sealing of the		Reece Wilson	Progressing		75%	FY23 ongoing	Liaise with Transport NSW and draft Public Notices for exhibition.	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		Cobb Highway							Provide monthly updates for Hillston spectator via Ivanhoe Post Office Suggested opening ceremony in Ivanhoe at completion of sealing works	
WC6.3.11	Sealing of regional roads	Prioritise the sealing of Dry Lake Rd White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town

6.4: Waste management

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.4.1	Waste Services	Delivery of appropriate waste services	Waste services provided	Reece Wilson	Progressing		25%	FY23 ongoing	Ongoing. Landfill improvements required and draft plans of	DP



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									management on exhibition	
DP6.4.2	Waste Services	Identify opportunities and advocate for funding for the introduction of local recycling programs	Recycling program identified and funding secured	Gregory Hill	Progressing		20%	FY26	Ongoing activity Discussion with the EPA about funding recycling and operational improvements to landfills and kerbside collection.	DP
DP6.4.3	Waste Services	Advocate for funding for measures to improve waste management in the shire and increase the diversion of waste from landfill	Reduction of waste to landfill/per tonne	Gregory Hill	Progressing		40%	FY26	Ongoing activity Discussion with the EPA about funding recycling and operational improvements to landfills and kerbside collection.	DP
DP6.4.4	Waste Management Plans	Prepare and maintain management plans for all landfill sites	Implementation of waste management plan	Reece Wilson	Progressing		75%	FY23 ongoing	Drafty Plans of Management on Public Exhibition together with	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		within the shire							the Landfill Waste Strategy. Finalise plans by June 2023	
T6.4.1	Waste Management Plans	Develop an improved plan for Tilpa waste depot management and usage		Reece Wilson	Progressing		20%	FY23 ongoing	Council has prepared a scope of works and engaged Robert Bailey Consulting & Robert Amaral Geotechnical (Landfill) Engineer to prepare a long-term plan of management for the Tilpa Waste Facility.	Town
WC6.4.1	Waste Services	Improve all-weather access to the White Cliffs tip and construct		Reece Wilson	Progressing		10%	FY23 ongoing	Council has prepared a scope of works and engaged Robert Bailey	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		protection systems to prevent dispersal of refuse in windy conditions							Consulting & Robert Amaral Geotechnical (Landfill) Engineer to prepare a long-term plan of management for the White Cliffs Waste Facility.	
WC6.4.2	Waste Services	Organise periodic town clean-up days including car body removals and drum musters in White Cliffs		Reece Wilson	Progressing		5%	FY23 ongoing	To be investigated and advance notice given to community for collections	Town
WC6.4.3	Waste Management Plans	Develop and implement a local waste management strategy for White Cliffs		Reece Wilson	Progressing		10%	FY23 ongoing	Council has prepared a scope of works and engaged Robert Bailey Consulting &	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Robert Amaral Geotechnical (Landfill) Engineer to prepare a long-term plan of management for the White Cliffs Waste Facility.	


6.5: Local services




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.5.0 1	Infrastructure maintenance and upgrade	Follow current asset management plan for Infrastructure maintenance and upgrade	Management Plan completed	Reece Wilson	Progressing		50%	FY23 ongoing	Refer to AMP's for draft budget preparations 2023-24	DP
DP6.5.0 2	Asset management	Renewal of assets as per Asset Management Plans	Implementation of the asset management plans	Reece Wilson	Progressing		50%	FY23 ongoing	Refer to AMP's for draft budget preparations 2023-24	DP





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.5.03	Community assets maintenance and renewal	Follow current asset management plan for Community assets maintenance and renewal	Community assets maintained	Reece Wilson	Progressing		50%	FY23 ongoing	Refer to AMP's for draft budget preparations 2023-24	DP
DP6.5.04	Footpath maintenance & renewal	Follow current asset management plan for Footpath maintenance and renewal	Footpaths maintained and safe for community use.	Reece Wilson	Progressing		50%	FY23 ongoing	Refer to AMP's for draft budget preparations 2023-24	DP
DP6.5.05	Street lighting program	Identify additional location requirements & black spots under the Street lighting program	Black spots Identified	Reece Wilson	Progressing		10%	FY23 ongoing	3 streetlighting faults reported to Essential Energy 2023. LED upgrades completed 2022 to all towns. No funding for additional lights at present	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
DP6.5.06	Compliance (Ranger Services, Animal Control)	Compliant with all statutory & legislative requirements (Ranger Services, Animal Control)	All statutory & legislative requirements are met	Geoffrey Laan	Progressing		30%	FY23 ongoing	ongoing activity	DP
DP6.5.07	Plant & equipment	Maintained Plant and equipment to a safe standard & in operational condition	Plant & equipment maintained & safe	Andrew Algate	Progressing		50%	FY23 ongoing	Plant and equipment maintenance as per plan and WHS requirement standards.	DP
DP6.5.08	Aerodromes	Aerodromes Maintained to ALA & CASA standards	Compliant to ALA & CASA standards	Reece Wilson	Progressing		75%	FY23 ongoing	Audits completed and action items being addressed. Operational plans being reviewed April 2024	DP
DP6.5.09	Aerodromes	Advocate for increased funding to maintain and	Funding sourced to maintain aerodromes to	Gregory Hill	Progressing		50%	FY24	Ongoing activity Advocated in 2022 with	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		operate council aerodromes to CASA standards	CASA standards						numerous letters to various ministers and gov't departments	
DP6.5.10	Stormwater management	Asset Stormwater management plan, CCTV investigation	CCTV inspection completed	Reece Wilson	Progressing		25%	FY23 ongoing	Stormwater asset information being collated for CCTV inspections 2024	DP
DP6.5.11	Infrastructure and service planning	Ensure the planning and provision of Infrastructure services to Central Darling Shire communities reflects current and future community needs	Planning & services provided	Reece Wilson	Progressing		50%	FY23 ongoing	Refer to Asset Management Plans when setting draft budgets for 2023-24	DP
DP6.5.12	Public Transport	Advocate for the provision of local and	Advocate to state government	Gregory Hill	Progressing		70%	FY23 ongoing	Ongoing activity and discussion	DP




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		regional public transport servicing all population centres within the shire	for improved & continued services.						with TfNSW Additional weekend services commenced for Menindee and Wilcannia to Broken Hill Fortnightly service from White Cliffs to Broken Hill Potential bus service from Menindee to Mildura once the Pooncarie Road has been sealed.	
I6.5.1	Infrastructure and service planning	Develop incentives to encourage a greater presence of qualified trades people in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Have had discussion with Regional NSW	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
I6.5.2	Infrastructure and service planning	Improve local health services and facilities including regional post-treatment transport services in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Having discussion with TFNSW about options.	Town
I6.5.3	Infrastructure and service planning	Redesign remuneration packages to attract more local staff in health, police and education in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	ongoing action	Town
I6.5.4	Infrastructure and service planning	Advocate for local availability of health facilities including an x-ray machine, a dialysis machine, chemotherapy support and		Gregory Hill	Progressing		10%	FY23 ongoing	Having discussion with Far West Health	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		maternity support in Ivanhoe								
I6.5.5	Infrastructure and service planning	Advocate to improve local postal and parcel-post services in Ivanhoe		Gregory Hill	Progressing		10%	FY23 ongoing	Completion of sealing the Cobb Hwy will help in delivery to Ivanhoe	Town
I6.5.6	Infrastructure and service planning	Install street signage to the Ivanhoe swimming pool		Ivica Draganjac	Progressing		50%	FY23 ongoing		Town
I6.5.7	Infrastructure and service planning	Construct public toilets, better parking and other visitor facilities at the oval in Ivanhoe		John Stevenson	Progressing		50%	FY23 ongoing	Upgraded amenities and facilities in progress under grant funding Parking to be investigated	Town
I6.5.8	Infrastructure and service planning	Construct a canteen and other facilities at the oval in Ivanhoe for cooking and catering		John Stevenson	Progressing		50%	FY23 ongoing	Upgraded amenities and canteen/cooking area in progress under grant funding	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
I6.5.9	Infrastructure and service planning	Conduct regular (fortnightly or monthly) visits to Tilpa to empty public garbage bins and clean surroundings including weeding and mowing		Andrew Algate	Progressing		50%	FY23 ongoing	Progressing now, Tilpa access limited or not possible at all due to flood	Town
M6.5.1	Infrastructure maintenance and upgrade	Conduct a cemetery audit to identify all graves in the Menindee Cemetery		Reece Wilson	Progressing		25%	FY23 ongoing	Quotations sought and accepted for detail survey from Registered Surveyor, early 2023 FY to start.	Town
M6.5.2	Infrastructure maintenance and upgrade	Undertake beautification measures at the Menindee cemetery and construct toilets, drinking water		Reece Wilson	Progressing		5%	FY23 ongoing	mobile toilets purchased.	Town



Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		supply, shaded tables and chairs and bins								
M6.5.3	Community assets maintenance and renewal	Provide regular cleaning services to empty public bins and remove rubbish and litter from public areas including streets, parks and the riverside		Reece Wilson	Progressing		30%	FY23 ongoing	ongoing maintenance activity	Town
M6.5.4	Community assets maintenance and renewal	Install an improved water bubbler closer to the park in Menindee		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
M6.5.5	Footpath maintenance & renewal	Expand and upgrade local footpaths and street lighting in Menindee		Reece Wilson	Progressing		15%	FY23 ongoing	footpath improvements included in funding applications early 2023	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									draft budget 2024 includes footpath capital works for Menindee	
M6.5.6	Public Transport	Facilitate to provision of a local multi-purpose community bus		Gregory Hill	Progressing		20%	FY23 ongoing	Bus service Monday to Saturday service Menindee to Broken Hill provided	Town
SS6.5.1	Infrastructure maintenance and upgrade	Develop a SSPAI/CDSC Service Partnership or Memorandum of Understanding to address maintenance works by the council		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS6.5.2	Asset management	Improve local tree maintenance on crown land and council		Reece Wilson	Progressing		50%	FY23 ongoing	Tree Trimming completed yearly in Sunset Strip	Town




Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		land in Sunset Strip								
SS6.5.3	Plant & equipment	Construct an additional machinery shed near the existing machinery shed and Landcare nursery to store plant equipment including excavator, tractors and tip truck in Sunset Strip		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
SS6.5.4	Infrastructure and service planning	Develop and implement a stormwater management plan for Sunset Strip addressing sub-surface drainage and improved kerb and guttering		Reece Wilson	Progressing		50%	FY23 ongoing	50% completed. In progress	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
SS6.5.5	Public Transport	Improve bus services connecting Sunset Strip and Menindee		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
T6.5.1	Community assets maintenance and renewal	Establish agreement and funding to facilitate ongoing care and maintenance of the campground at the weir by the Tilpa Community Committee Incorporated (TCCI)		Reece Wilson	Progressing		25%	FY23 ongoing	Refer to 6.5.2. Campground located in Cobar SC What is Council's involvement here ?	Town
T6.5.2	Community assets maintenance and renewal	Ensure that the Tilpa weir and weir pool are preserved and well maintained for water supply, fish and wildlife		Reece Wilson	Progressing		20%	FY23 ongoing	Inspections happen ad hoc when staff attend water pump infrastructure on western side. Cobar SC	Town





Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		habitat, recreation and the wellbeing of the local community							responsible for Eastern side	
T6.5.3	Community assets maintenance and renewal	Improve access to the river and weir pool from the western side of the river in Tilpa(within Central Darling Shire boundaries)		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
T6.5.4	Aerodromes	Provide pilot-activated lighting and access to AvGas at Tilpa aerodrome		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
T6.5.5	Infrastructure and service planning	Relocate levy bank in the river to provide additional flood protection for		Reece Wilson	Progressing		5%	FY23 ongoing	Detail survey and land acquisition matters to be completed and report submitted to	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		houses and community buildings and provide opportunities for future development							Council for consideration	
W6.5.01	Infrastructure maintenance and upgrade	Relocate the Wilcannia sewer system at the Mission to alleviate the unpleasant smells and address frequent system blockages		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W6.5.02	Infrastructure maintenance and upgrade	Improve Wilcannia cemetery facilities to include shade areas, BBQ facilities, tables and seating, drinking water, solar		Reece Wilson	Progressing		15%	FY23 ongoing	Cultural Solutions engaged for increased maintenance activities Further design and costing options to be investigated	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		lighting, gardening taps and improved toilets and road realignment								
W6.5.03	Infrastructure maintenance and upgrade	Install water bubblers in Wilcannia urban areas		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W6.5.04	Infrastructure maintenance and upgrade	Establish Friends of a White Cliffs Cemetery oversee management and maintenance of the cemetery and improve its appearance		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
W6.5.05	Infrastructure maintenance and upgrade	Positively identify the positions of any graves outside the current cemetery		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
		fence line in White Cliffs								
W6.5.06	Community assets maintenance and renewal	Provide more frequent cleaning of local parks and playgrounds		Reece Wilson	Progressing		50%	FY23 ongoing	Cultural Solutions engaged to assist Council with parks maintenance	Town
W6.5.07	Community assets maintenance and renewal	Upgrade and improve playing surfaces and/or amenities at the golf course, tennis courts, cricket pitch and bowling green		Reece Wilson	Progressing		20%	FY23 ongoing	Tennis Courts surface upgraded. Other infrastructure not Council assets, investigate grant funding opportunities	Town
W6.5.08	Footpath maintenance & renewal	Extend and improve local footpaths and kerb and gutter throughout the town of Wilcannia		Reece Wilson	Progressing		50%	FY23 ongoing	New Kerb and Gutter completed 2022 in Woore Street Footpath improvement works	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									budgeted for 2023/24	
W6.5.09	Footpath maintenance & renewal	Improve the quality of the old foot bridge to the Mission for safety and for tourists		Reece Wilson	Progressing		25%	FY23 ongoing	Decking boards replaced with new 2017 Funding opportunities to be investigated	Town
W6.5.10	Street lighting program	Install more street lights along footpaths including to the Mission and the Mallee		Reece Wilson	Progressing		10%	FY23 ongoing	quotations sought for solar lighting improvements	Town
W6.5.11	Public Transport	Provide a seven-day bus service to Broken Hill from Wilcannia		Reece Wilson	Progressing		85%	FY23 ongoing	Transport NSW provide Monday-Friday buses and in December introduced a Saturday service as a trial.	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
W6.5.12	Public Transport	Upgrade local bus shelters to provide more shade for kids in Wilcannia		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.5.1	Asset management	Investigate the installation of a toilet block at the rest area between Wilcannia and White Cliffs on The Opal Miners Way		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.5.2	Community assets maintenance and renewal	Establish a men's shed and women's crafts room in White Cliffs		Reece Wilson	Not Due To Start		0%	FY23 ongoing		Town
WC6.5.3	Public Transport	Provide a regular public transport service to Broken Hill from White Cliffs		Reece Wilson	Progressing		50%	FY23 ongoing	Transport NSW are subsidising a bus service fortnightly on Thursdays from White Cliffs to	Town

Action Code	Program/Activity	Action Name	Tasks	Responsible Officer	Status	Status	Progress	Timeline	Comments	Plan Type
									Broken Hill and return.	

